Local Agency Programs (LAP)
FY 2009 Project Planning Guide
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1) All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal.

2) Projects that may require an Environmental Assessment, Program Material must be submitted at least six months prior to advertisement date.
3) Reconstruction (4R) projects on the National Highway System (NHS) and over $5,000,000 in total cost - Plans, Proposal and Estimate must be received two weeks prior to these dates.

4) Final Electronic plans are to be sent after Final Plans so that any modifications identified during Final Plan Review can be incorporated. Final Electronic plans are due two weeks before
project Advertisement Date.

5) *: Date adjusted due to holiday. !: Earlier turn in date due to busiest lettings. ~: Tentative Date

6) Schedule is based on requirements for letting projects through E-Proposal and ProjectWise
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